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401.421.4140 Dear Mr. aRusso:

FAX 401-751-8613

This letter with attachments serves as the 15th progress report prepared by GZA
GeoEnvironmental, Inc. (GZA) associated with activities completed to date on the Central
Landfill Operable Unit 2 Remedial Investigation/Feasibility Study (OU2-RI/FS). This progress
report has been prepared in accordance with the requirements of Section 37 of the
Administrative Order by Consent, U.S. EPA Docket No. I-87-1016. We prepared this letter on
behalf of the RISWMC in accordance with the terms and conditions of our June 30, 1995
Environmental Engineering Services Contract.

Please do not hesitate to call me at ext. 320 with any questions or comments regarding this
information.

Very truly yours,

GZA GEOENVIRONMENTAL, INC.

A Subsidiary of GZA W

seobmironmenal Edward A. Summetly, P.Gx
echnologies, Inc.
Project Manager
EAS:lag
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PROGRESS MADE THIS REPORTING PERIOD

March 11 through April 16, 1996
Deliverables and Correspondence This Period

GZA has not submitted any correspondence to EPA or RIDEM on RISWMC's behalf
during this reporting period.

GZA has received the following correspondence from EPA regarding this project during the
reporting period:

e April 1, 1996 letter regarding the review status of four prior deliverables (i.e., “Hot Spot
Pump Test Report”, “Pentennial Water Quality Report”, “Feasibility Study Work Plan” and
the Technical Memorandum regarding *Delineation of Groundwater Contamination
Emanating from the OU1-Area”).

We understand that EPA will not be providing comment on the “Hot Spot Pump Test
Report” and the “Pentennial Water Quality Report” at this time and that EPA is reserving
comment on the “Feasibility Study Work Plan” until the OU2/Round1A analytical results are
available. GZA is currently assessing what impact, if any, these deferrals will have on the
current project schedule, and will communicate any potential problems we identify in the next
monthly progress report. We also believe, based on the April 1, 1996 letter, that we are
approved to implement the program detailed in the Technical Memorandum regarding
“Delineation of Groundwater Contamination Emanating from the OUl-Area” once all
bimonthly groundwater monitoring is available.

RISWMC is currently awaiting comments on the March 5, 1996 "QU2-Task 7 Hot Spot
Test Pits" and the March 11, 1996 "Draft OU2 Risk Assessment Response Summary"
report.

Multi-Media Sampling Round 1A/Task 1

All analytical data has been provided to ECCI, the independent data validation contractor, by
GZA. We anticipate having all validation complete and in-house by April 19, 1996. We are
currently reviewing what validated data we have received and are in the process of putting it
into our database. We anticipate that this effort will be completed within the upcoming
reporting period and that the next progress report will include summaries of all data in tabular
form.
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Stream Flow Measurements/Task 3

Weekly measurement of stream flows have been recorded beginning on July 27, 1995. This
data was incorporated into the second quarterly report submitted on February 13, 1996. On
March 21, 1996, GZA personnel repaired and reset the gauge staffs of the weirs at Upper
Simmons Reservoir and Retention Pond No. 2 damaged by this winter’s frost and ice.
Additionally, these gage staff elevations and the box culverts’ bench marks were checked by
level survey performed by GZA personnel on March 21, 1996.

Dredging of the sediments from Upper Simmons Reservoir by RISWMC is scheduled to
commence during the next reporting period. GZA will assess the impact of these activities on

the stream flow measurement program during upcoming field activities.

UPCOMING EVENTS/ACTIVITIES

Field Activities

Stream Flow Measurements/Task 3 Field activities for this task in the following
quarter include: 1) Weekly flow measurements at each measurement location; and 2) a
monthly survey and check of gauge elevations and locations.

Bimonthly Groundwater Measurements/Task 3A The fifth bimonthly measurement
round will be conducted during the upcoming reporting period (i.e., May 1996).

Please note that field activities are highly dependent on the weather and the availability of
subcontractors and equipment and are thus subject to change. We will notify EPA and RIDEM
as such changes become evident.

Reports and Correspondence

Multi-Media Sampling Round 1A/Task 1 We are currently evaluating all multi-media
sampling and analytical data and will be preparing a data report and screening level risk
evaluation. We believe this report will be instrumental in determining the scope of
additional sampling and analysis required for the OU2/Round 2 effort and completion
of the OU2 RI study. Given the current status of the analytical results, we believe that
this report will be available to EPA by the week of June 3, 1996. If a second round of
groundwater and surface water samples are to be collected during the low flow period
of 1996 (i.e., September), as indicated in the approved Sampling and Analysis Plan, all
parties will need to expedite their review of the Round 1A data.
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KEY PERSONAL

There have been no changes in project staffing.
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